TRACK_FAST	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42
WPO - Consortium Management	
WP0B – Ethical Issues and Projects' Quality Plan	
Other Events	
Complete Reports	x x
Midterm Review	^ x = -
General Project meetings	
<u> </u>	
Core group meetings	
Project Dissemination	
Internal Reports	
Short Reports	
Open Symposium	
Guide on ethical issues on surveying healthy adults	+
Final Report on Ethical Issues on TRACK_FAST	+
WP1 – Assessment of Job Market Needs T1.1 Review of the Needs of Current European FST Employers	
T1.2. Organisation of Brainstorming Workshops	
T1.3. Summary of Brainstorming Workshops	
	<u> </u>
WP2 - Definition of Careers in FST	
T2.1 Analysis of current related regulated professions	*
T2.2.Recommendations for food professions regulation under WF	3 + +
T2.3. M apping career paths	
T2.4. Comparison of actual with recommended career paths	+
WP3 – European accreditation framework for continual pro	essional training and career development for the food professional
T3.1 The CPD Portfolio for food professionals in Europe	+
T3.2. A European network for continual professional training and	
career development for the Food Professional T3.3. A European Certification Scheme for CPD for the Food	
Professional	<u> </u>
T3.4. Food Professional titles	■ ■ ■ +
WP4 - Motivation for Pursuit of a Career in FST	
T4.1Organise a Best Practice Session at the Project Kick Off	+
T4.2 Collect and make available materials targeted at young people	· <mark> +</mark>
T4.3 Collection and development of ICT materials to attract	
students to FST WP5 - Outreach	
WP5 - Outreach Task 5.1- Stakeholders early involvement and validation of	
TASK 5.1- Stakeholders early involvement and validation of TRACK_FAST results	+
Task 5.2 – Sustainability and dissemination of the foodgalaxy.eu ar	d
foodcareers.eu websites Task 5.3 - Assure adequate dissemination of each workpackage	
results to targeted audiences	

X	Events
•	Milestones
+	Deliverables