

List and schedule of milestones

Milestone no.	Milestone name	WPs no's.	Lead beneficiary	Delivery date
M0.1	Organisation of three General Project meetings	0	UCAPOR	3; 22 and 42
M0.2	Organisation of three Core Group meetings	0	UCAPOR	6; 13 and 31
M.03	Organization of two extra Core Group meetings	0	UCAPOR	35, 38
M0.4	Proposal on budget re-allocation, accommodating changes in tasks	0	UCAPOR	30
M0.5	Preparation of amendment to Grant Agreement	0	UCAPOR	31
MOB.1	Guide on ethical issues on surveying healthy adults: privacy, data protection and informed consent – is distributed to WP1 through 4	0B	UG	3
MOB.2	Analysis of mid-term review results and acceptance of reviewers suggestions	0B	UNITE	24
M1.1	Identification of Representative Employers	1	SIK	2
M1.2	FST questionnaires for European food professionals	1	ainia	3
M1.3	Realisation of First Brainstorming Workshop	1	SAFE	6
M1.4	Midpoint Review of Brainstorming Workshops	1	SAFE	12
M1.5	Collection of all Workshop Proceedings	1	UGent	18
M2.1	Identification of Regulated Food Professions in Europe and Assessment Questions	2	UB LF	4
M2.2	Preparation of Internet Survey	2	CUB	10
M2.3	Collection of Data on FST professionals education, training and current position	2	NTUA	18
M2.4	Career Path Analysis	2	CUB	20
M3.1.	Collection of information for guidance document on Continual Professional Development portfolio	3	TUB	12
M3.2	Official launch of European network for continual professional training and career development for the Food Professional	3	IPVC	6
M3.3.	On-line publication of Guidance document on continual professional development, standards for professional practice and codes of professional ethics	3	ASIIM	24
M3.4.	Initial launch of on-line web conferences and workshops on food professions regulation	3	BOKU	20
M3.5	Preliminary documents on European Food Profession and Training regulation sent to Professional and Industry Associations and national and EU Bodies	3	UCAPOR	25
M4.1	Official launch of Food Careers Web portal	4	EFFoST	2
M4.2	Make teaching packages used in high-schools available on the website	4	UG	8
M4.3	Collection of brochures targeted at high school and university students	4	KTU	8
M4.4	Movies/ videos/ interviews from food industry, from graduates and Social networking and information from current students available on the website	4	UGent	16
M4.5	Make games available (own or by link) on the website	4	EFFoST	16
M4.6	Check site attractiveness to young people	4	EFFoST	18
M5.01	Collection of contacts from Stakeholders to give input on TRACK_FAST Draft Results	5	UCAPOR	30
M5.02	Collection of stakeholders' contributions to TRACK_FAST Draft Results	5	UCAPOR	36
M5.03	Organization of Workshop in Food Profession Regulation	5	ESAC	24
M5.04	Adoption of Stakeholders Suggestions on TRACK_FAST final results	5	UCAPOR	37
M5.05	Sustainability and digital media plan for foodcareers.eu	5	UNITE	29
M5.06	Sustainability and digital media plan for foodgalaxy.eu	5	EFFoST	29
M5.07	Newspaper news regarding TRACK_FAST results (one per WP)	5	SAFE	35
M5.08	Planning for presentations in industry events	5	UCAPOR	37